

ODP 1407-77
15 July 1977

MEMORANDUM FOR: Deputy Director for Administration
FROM : Clifford D. May, Jr.
Director of Data Processing
SUBJECT : ODP Report for Week Ending 15 July 1977

STATINTL Rewrite [REDACTED]

The final version of [REDACTED] ODP Mission and Functions, STATINTL
has been submitted to the Regulations Control Branch, ISAS, STATINTL
This regulation has been coordinated with DDA Offices. [REDACTED]

ODP Coordination on Issues Concerning ADP Reorganization

STATINTL ODP coordinated the Agency response to the issues concerning ADP reorganization in the Federal Government. This response and comments were provided to the DDA for submission to the DDCI. [REDACTED]

SAFE

STATINTL Permission was received from the DCI to open the SAFE Design Competition Phase proposals. A complete copy, excluding the cost proposals, has been distributed to each member of the Source Selection Board and the technical and management evaluation teams.

STATINTL [REDACTED] is continuing to work with [REDACTED] DD/OCR, STATINTL in preparing a staff study on how to establish a joint SAFE/ADISS project management office. The study is due 17 August.

STATINTL The Office of the Comptroller has approved a request to transfer SAFE funds to DDS&T/ORD to assist in the funding of Phase III of a High-Speed-Text-Search Project currently being sponsored by ORD. This phase consists of early Development of a Bread-board System which will be used in SAFE development. [REDACTED]

RAPID

STATSPEC Contractor representatives, including the parent company's board chairman, visited the Agency. They reported on the project's status, proposed a project completion plan and interim solution, and discussed project finances. Representatives from O/DDS&T, ODP, [REDACTED] and OL were in attendance. The meeting was stated to be one of fact finding and not negotiation or discussion.
Approved For Release 2001/09/04 : CIA-RDP83T00573R000600130026-7

The contractor estimated the Program Specification Review milestone (originally scheduled for 22 April) will be completed by 23 November 1977. A similar change in project completion date would occur, making it March 1979. The rationale behind these estimates was outlined and discussed.

STATSPEC The contractor proposed to develop a small semi-automated system [REDACTED] to use until RAPID is complete. This interim system would have the capability to do editing on a CRT, thus, the contractor believes, reducing the need [REDACTED] to contract with temporary typists. Further discussion will be held with the contractor to arrive at agreements with regard to the proposed completion plan and interim solution. STATSPEC

STATINTL The contractor stated at the meeting they project substantial financial losses associated with completing the project. Also, they believe they have a basis for a claim against the government. PD/OL instructed them to submit any claim in writing. Attendees agreed to meet again in mid-August to try to reach mutual understanding or courses of action to deal with the project losses and claim. In the meantime, both the contractor and government technical teams will continue working together in the development and review of design phase documents. [REDACTED]

Training

STATINTL A three day course, EDP Orientation, was completed by 21 students. A three day course, Data Processing Concepts for Computer Operators, was completed by 9 students. A one day course, Interactive Systems Concepts, was completed by 20 students. [REDACTED]

STATINTL [REDACTED]
Clifford D. May, Jr.

Distribution:

- Orig + 1 - adse
- 1 - ea Div/Staff/ODP
- 1 - ODP Registry
- 2 - O/D/ODP

STATINTL O/D/ODP/ [REDACTED] ee/7-15-77